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January 31, 2019

The Honorable Andrew Wheeler, Acting Administrator
US Environmental; Protection Agency

401 M Street SW

Washington, DC 20460

Dear Acting Administrator Wheeler:

Enclosed please find an application for an EPA Brownfields Multipurpose Grant for the City of
Newark, New Jersey. Pursuant to the FY2019 Guidelines for Brownfields Multipurpose Grants,
the following information is being submitted to address the Cover Letter requirements of the
grant application.

1. Applicant Identification: The City of Newark
City Hall
920 Broad Street, Room 218
Newark, NJ 07102

2. Funding Requested a. Grant Type - Multipurpose
b. Funds Requested - $800,000
c. Contamination - Hazardous Substances  ($600,000)
Petroleumn ($200,000)

3. Location City of Newark, Essex County, New Jersey

4. Contacts a. Project Director
Franklyn D. Ore, Senior Vice President
Newark Community Economic Development Corporation
Real Estate Development
111 Mulberry Street, Suite LL
Newark, NJ 07102
Phone: (973) 273-1040
Email: fore@newarkcedc.org

b. Chief Executive
Ras ], Baraka, Mayor
Office of the Mayor
City Hall, Room 200
920 Broad Street
Newark, NJ 07102

111 Mulberry Street, Suite LL - Newark, New Jersey 07102 - 973.273.1040 - www.newarkcedc.org



RE: EPA Brownfields Multipurpose Grant Application January 31, 2019
City of Newark, Newark, NJ Page 2 of 2

Phone: (973) 733-6400

Fax: (973) 733-4855

Email: barakar @ci.newark.nj.us
5. Population 282,803'
6. Other Factors Checklist Please see attached.

7. Letter from the State or
Tribal Environmental Authority  Please see attached.

I am excited about the opportunity that this grant will provide to the City of Newark and look
forward to a favorable response. Thank you for your consideration.

Sincerely,
'A V4 E— .
Franklyn’%'e
Senior Vice President for Real Estate Development
Newark Community Economic Development Corporation (NCEDC)

' 2013-2017 American Community Survey, 5-Year Estimates, United States Census Bureau, WWW.CEnsus.gov

111 Mulberry Street, Suite LL - Newark, New Jersey 07102 - 973.273.1040 - www.newarkcedc.org
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Other Factors Checklist

Other Factors

Page #

Community population is 10,000 or less.

The applicant is, or will assist, a federally recognized Indian tribe or United States
territory.

The priority brownfield site(s) is impacted by mine-scarred land.

The priority site(s) is adjacent to a body of water (i.e., the border of the priority
site(s) is contiguous or partially contiguous to the body of water, or would be
contiguous or partially contiguous with a body of water but for a street, road, or
other public thoroughfare separating them).

The priority site(s) is in a federally designated flood plain.

The redevelopment of the priority site(s) will facilitate renewable energy from

wind, solar, or geothermal energy; or any energy efficiency improvement projects.

At least 20% of the overall project budget will be spent on eligible site reuse or
area-wide planning activities for priority brownfield site(s) within the target area.
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State of Neto Jersey

PHILLIP D. MURPHY DEPARTMENT OF ENVIRONMENTAL PROTECTION CATHERINE R. MCCABE
Governor SITE REMEDIATION AND WASTE MANAGEMENT PROGRAM Commissioner
OFFICE OF BROWNFIELD REUSE
SHEILA v. OLIVER MalL CoDE 401-05K
Lt. Governor P.O.Box 420

TRENTON, NEW JERSEY 08625-0420
HITP/WWW. NELGOV/DER/SRP

January 15, 2019

The Honorable Andrew Wheeler, Acting Administrator
US Environmental; Protection Agency

401 M Street SW

Washington, DC 20460

RE: USEPA Multipurpose Grant Application
City of Newark, New Jersey

Dear Acting Administrator Wheeler:

On behalf of the New Jersey Department of Environmental Protection (NJDEP), it is my pleasure to endorse the
City of Newark application to the United States Environmental Protection Agency (USEPA). The NJDEP
acknowledges that the applicant plans to apply for the FY2019 Multipurpose Grant to assess and cleanup
environmental impacts associated with discharges of hazardous substances and petroleum products at sites in
the City of Newark.

The City of Newark has developed an aggressive redevelopment and revitalization strategy to identify, assess
and reuse abandoned brownfield sites. The sites identified in the grant application represent priority brownfield
redevelopment opportunities for the City.

Please accept this letter of acknowledgment and support for the City of Newark Multipurpose Grant application.
Please do not hesitate to contact me if [ may be of further assistance. I may be telephoned at (609) 633-1223 or
e-mailed at William.Lindner@dep.nj.gov.

Singgrelx,

William J. Litdner, ¥anager
Office of Brownfield Reuse

Ce: Franklyn Ore, Senior Vice President, Newark Community Economic Development Corporation
Ras Baraka, Mayor, City of Newark

New Jersey is an Equal Opportunity Employer « Printed on Recycled Paper and Recyclable




CITY OF NEWARK, NEW JERSEY
US ENVIRONMENTAL PROTECTION AGENCY
BROWNFIELDS MULTIPURPOSE GRANTS PROPOSAL
JANUARY 31, 2019

1. PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION

The City of Newark, New Jersey’s largest city, is located on the Passaic River and has a storied industrial
past. Through most of the 19" Century, Newark was the most important industrial city in the state. By
1860, Newark was manufacturing 90% of America’s patent leather, and by the eve of the Civil War,
Newark had a larger percentage of its population engaged in manufacturing (73.5%) than any other city
in the nation. Newark's industrial development, however, came at a significant cost: Newark was also one
of nation's unhealthiest cities with industrial, human, and animal waste creating a major public health
crisis. Industrial pollution of the Passaic River, Newark's primary water source, was a particular problem
in the 1880s. Today, Newark is still paying the price for its industrial past in the form of brownfield sites,
gaping holes in what should be a vibrant urban fabric. Bringing these sites back to productive use is critical
to bringing back prosperity to the City. With unemployment rates nearly twice that of the rest of New
Jersey, Newark’s residents are in great need of the jobs that could be generated on this land.

The Passaic River, which forms Newark’s eastern border, was a significant transportation route connecting
the Atlantic Ocean via New York Bay to the Delaware River through a series of canals, attracting
numerous industrial facilities. According to recent City estimates, as manufacturing declined, Newark’s
huge industrial legacy left an estimated 700 acres of brownfield sites in its wake - nearly 10% of the entire
City. These range from small, scattered sites located within residential neighborhoods and commercial
areas, to tracts of vacant industrial land ranging from 1 to 30 acres near the port and riverfront areas.
Despite the negative conditions that persist in Newark, especially the North Ward Riverfront, the North
Ward continues to operate as a lively industrial area, currently serving companies engaged in construction,
signage manufacturing, biodiesel, asphalt production, and more.

Overall, Newark has incredible promise for economic recovery. The City boasts a dense and extensive
network of multimodal links, including: 3 interstate highways (1-95, 1-78, and 1-280); Port Newark/
Elizabeth Marine Terminal, the East Coast’s largest maritime freight handling complex; Penn and Broad
Street Stations, providing connections to 6 NJ Transit rail lines, PATH, and Amtrak; and Newark Liberty
International Airport, among the nation’s ten busiest airports, connecting Newark to over 250 domestic
and global cities. These amenities, along with a renewed interest in urban living, have spurred a revival.
Downtown Newark is once again alive, thanks to draws like the Newark Performing Arts Center and the
Prudential Center, a multi-purpose indoor arena that hosts musical and sporting events. Local officials are
looking to build on this momentum to revitalize neighborhoods outside of the downtown area.

a. Target Area and Brownfields

I. Background and Description of Target Area:

The Target Area is the North Ward of Newark Riverfront (“Riverfront”), centered around a heavily
industrialized area along the Passaic River. The Target Area is approximately 1,250 acres bounded by the
Passaic River to the east, Clifton Avenue to the west, the Newark-Bellville border to the north, and Central
Avenue to the south. The Target Area extends along 3 miles of Passaic River waterfront. The majority of
the Target Area is part of the Urban Enterprise Zone (UEZ) Program, offering tax breaks and financial
assistance to businesses which operate within the UEZ. The Target Area also lies within two Opportunity
Zones (OZ) (Essex County Tract 96 and 229) along the Passaic River. The OZ Program is designed to
drive long-term capital investments into low-income rural and urban communities and supports private
investors through participation in Qualify Opportunity Funds.
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The Target Area was historically used by active commercial and industrial businesses operating along the
Passaic River, including oil refineries and transportation hubs, petroleum bulk storage, fueling stations,
and various other manufacturing operations. The Target Area consists of at least 50 City-owned industrial,
commercial and residential properties, many of which are now blighted, vacant and/or abandoned, many
with empty lots or dilapidated structures. The properties were mainly acquired by the City through tax
lien foreclosure, and the former operators and owners have left the sites with unknown environmental
conditions. Many of these sites are expected or known to be contaminated by historic fill, material that
was contaminated prior to its placement at the site, that typically contains elevated levels of metals and
polycyclic aromatic hydrocarbons (PAHSs). Petroleum contamination is also widespread as a result of the
extensive use of bulk storage of petroleum in above ground and underground storage tanks (ASTs and
USTs, respectively). Manufacturing operations have left sites with elevated levels of heavy metals,
volatile and semi-volatile organic compounds, and polychlorinated biphenyls (PCBs). Thus, a wide range
of contamination is found in soils and/or groundwater throughout the Target Area at concentrations
exceeding human health risk-based standards and/or above the Ecological Screening Criteria (ESC) for
properties along the Passaic River.

ii. Description of the Priority Brownfield Site(s):

Seton Leather Company (Seton), located at 849 Broadway Street, Newark, New Jersey (Block 771, Lot
11; Block 772, Lots 31, 32, 34, 38, and 41; Block 822, Lots 18-22, 29, 30 and 34; and Block 832 Lots 6
and 9), is a former manufacturing facility located in the North Ward, 2 blocks west of the Passaic River.
Seton started operating in 1906, manufacturing high quality leather for horse and buggy carriages and
later for automobiles, shoes, belts and furniture. Starting in 1985, the facility strictly focused on the
automobile industry. Onsite activities included re-tanning, dyeing and fat liquoring of hides. Synthetic
dyes and oils were used for manufacturing of leather materials. Multiple areas of the site have been
documented with soil and groundwater contamination related to onsite activities. Documented
contaminants at the site include lead, arsenic and chromium metals in soil and groundwater; chlorinated
and petroleum compounds and other volatile organics in soil and groundwater (with a vapor concern); and
light non-aqueous petroleum liquid (LNAPL) contamination in both soil and groundwater. Seton
conducted substantial work to complete initial assessment, investigation and limited remediation
activities. The former Seton site lies in the heart of the Riverfront industrial area, and due to its multiple
environmental concerns, is a blight on the area and a roadblock to successful redevelopment of the large
property and overall revitalization. Based on the amount of environmental assessment and cleanup
previously performed at the site, the City believes that additional funding provided by the EPA grant
would accomplish completion of the assessment and cleanup of the site, allowing interested developers to
purchase and revitalize the site.

Q Petroleum Incorporated, located at 77-101 Riverside Avenue, Newark, New Jersey (Block 674, Lots 3,
4, and 5) is owned by the City of Newark. The City of Newark acquired the site on February 19, 2015, as
part of a tax lien foreclosure. The site is a former heating fuel oil transfer station along the Passaic River
that has been vacant since 2015 and plagued with environmental violations for at least 2 decades.

As reported by the New Jersey Department of Environmental Protection (NJDEP), on September 1, 1990,
4 USTs of unknown volume were removed, consisting of unleaded and leaded gasoline and diesel fuel. In
1995, a groundwater classification exception area (CEA) was established for benzene contamination in
groundwater 3 orders of magnitude above the groundwater quality standard. The groundwater plume was
identified as nearly 1-acre in size, with groundwater as shallow as 5 feet below grade, spanning multiple
properties. On August 27, 2007, a routine inspection by the NJDEP identified the inadequate storage of
suspected petroleum oil, waste oil, and other unmarked material in several dozen drums, many in poor
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condition, appearing to have slow leaks. Qily residue was observed in storm drains at the site which were
linked to an oil/water separator that discharged directly to the Passaic River. The separator was filled with
thick, black oil and reported to have “not been serviced for a while”.

As of 2019, at least 7 large-volume ASTs remain onsite, their contents and conditions unknown. This site
is within the Zone AE, 100-year flood zone, and onsite contamination is susceptible to migration inland
due to flooding along the surface and to the river and inland groundwater aquifers due to tidal influences.
This site is a prime candidate for assessment and cleanup activities due to its location along the Riverfront,
and the potential value that the redevelopment of this property would bring to the City and the Target Area
in general.

b. Revitalization of the Target Area

I. Overall Plan for Revitalization:

The revitalization of the Target Area has been a primary objective of the City of Newark for many years.
In 2013, the City approved and published its Public Access & Redevelopment Plan (the Plan) for the
Newark Riverfront. The Plan focuses on the 5-mile stretch of the City’s Passaic Riverfront, protecting the
North Ward Riverfront’s status as a dedicated industrial zone, with the goal of increasing job-intensive
construction and manufacturing development and future use of marine transportation. At the same time,
the Plan updates fifty-year-old zoning regulations to allow for new and mixed uses, mirroring the diversity
of the City’s residential, commercial and industrial needs along the Riverfront. The Plan provides for
public access along the riverfront and supports the development of open space, so that as the City grows
and is revitalized, its residents and workers can enjoy the Riverfront once again.

While the City has made modest attempts to revitalize this area through tax incentives, potential business
owners, operators, and developers are reluctant to purchase these properties, even at a discount, when the
land is contaminated and the environmental risks are unknown. These sites are emblematic of this
neighborhood, in which nearly 1 in every 6 properties is vacant®. However, with the funding from this
grant, the City intends to complete assessment at sites to provide developers with an understanding of
environmental risk, and complete brownfield cleanups so that purchasers may quickly bring new business
and jobs to the City of Newark. The revitalization of these sites within the Target Area through EPA
funding for assessment and cleanup will go a long way in achieving the goals of the City’s Plan.

ii. Outcomes and Benefits of Overall Plan for Revitalization

The EPA funding will pave the way for cleanup and redevelopment of brownfields in socioeconomically
disadvantaged neighborhoods, having a direct and immediate positive impact on public health. Removing
or containing contaminants in this densely populated city (135 times more people per square mile than the
US overall?) will immediately decrease the threat of exposure for a large number of people. The cleanup
of brownfields within the Target Area will improve air quality and remove contaminants and known
carcinogens from soil and groundwater near residential and commercial areas, thus reducing the risk of
cancer and other dangerous health conditions in the neighborhood. Other cumulative public heath impacts
that currently plague Newark (e.g., elevated crime, asthma rates, lead exposure, and low birth rate) will
also improve. In addition, the redevelopment of brownfields that result in generating permanent jobs will
further improve the health and quality of life in a city beset with high unemployment rates and high
poverty. The economy benefits in terms of job creation and tax revenue generation, and the community
benefits in terms of access to jobs and reduced exposure to contaminants. The site redevelopment and
reduced environmental exposure will also provide significant benefits to sensitive populations in the
neighborhood (e.g., children, pregnant women, minority groups, low income groups).
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The environmental benefits of these proposed activities go beyond the very important benefit of removing
contaminants from the ecosystem. Given the urban nature of Newark, redevelopment of brownfields is by
definition smart growth, which in turn reduces development pressure on undeveloped land in the area,
prevents sprawl, and reduces natural habitat destruction. Removal of brownfields, especially along the
Riverfront (a prime real estate area), will also have a positive impact on the overall number of brownfields
by serving as catalyst sites to spur development of other nearby vacant parcels currently sources of blight
and contamination and havens for criminal activity.

Redevelopment of brownfields in the Target Area will create economic benefits by providing a sustainable
mix of residential, commercial, and industrial site reuses. The new developments will increase tax
revenues by increasing property values, putting abandoned and publicly owned land back on the tax rolls,
and generating significant sales tax income. Based on the 2018 tax assessment of the Seton Leather
Company, the land has a value of approximately $4.5 million, and redevelopment and occupancy of the
site would generate over $240,000 in new property taxes annually for the City?,

C. Strategy for Leveraging Resources

I. Resources Needed for Site Reuse:

The City of Newark has a successful track record in securing other funding sources to bring sites through
assessment, cleanup, and redevelopment. Such leveraged funding and support include:

Community Development Block Grant (CDBG): Newark is a Housing and Urban Development (HUD)
Renewal Community, and the City leverages HUD CDBG funding annually. Approximately $500,000 of
the City’s 2016, 2017 and 2018 CDBG allocation went toward brownfield remediation activities. A similar
allocation is anticipated for 20109.

Hazardous Discharge Site Remedial Program (HDSRF): The State of New Jersey HDSRF program allows
for Cities to use NJDEP funding for assessments. Newark has been successful in applying for and
receiving HDSRF grants annually.

Community Economic Trust Fund: The City applies roughly $150,000 a year of Community Economic
Trust Fund resources to implementing brownfield cleanups.

Private Development: While specific developers have not been identified for the Riverfront, the City has
had success on other EPA cleanup funded sites (including the Synfax and Lionetti sites, discussed in
Section 4) by using EPA funding to attract additional funding from a private developer. The City
anticipates being able to attract similar funding on these sites once EPA cleanup funding is secured.

ii. Use of Existing Infrastructure:

Redevelopment projects facilitated by this EPA funding will be driven by policies supportive of
sustainable development practices. Sites along the Passaic River and in the Target Area are serviced by
municipal utility services and sewer and waste water treatment through the Passaic Valley Sewerage
Commission. Projects are expected to reuse Newark’s existing infrastructure; Newark provides a
framework of gas, sewer, water, and electric utilities, and sites that are all connected to the City’s extensive
transportation network. Further, redevelopment projects that result from EPA funded investigations must
comply with Newark’s strict stormwater mitigation ordinance, one of the most stringent in the state,
through employing best practices of low-impact green design. The removal of the existing paved surfaces

2NJ Property Tax Lookup, http:/taxlookup.njtown.net/Pmod4search.aspx



will provide additional permeable surface for groundwater recharge, and accommodate the new
development standards to requiring stormwater discharge be managed on-site.

Future site use will benefit from the Target Area’s proximity to rail lines, riverways and the multitude of
roadways, interstate highways and parkways, as well as the Newark Liberty International Airport.

2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT

a. Community Need

I. The Community's Need for Funding:

Newark is NJ’s largest city, with more than 282,000 residents—nearly 30% of whom are below the
poverty level®. The City’s density, coupled with the disproportionate rates of sensitive, economically
disadvantaged populations, results in a higher demand for a wider range of social and economic services
per taxable area. These factors combined with a reduced population and tax base mean the demand for
services exceeds the City’s available resources.

These local economic conditions make it difficult to advance brownfield work with local funds as there is
significant competition for limited funding. Such a formula for poverty and density equates to sparse
discretionary municipal funds, exacerbated by the numerous brownfield sites throughout the City that
have reduced the City’s available tax base. Since 2010, Newark has had to make several reductions to
correct a growing budget deficit. These reductions included limitations on community services, workforce
reductions and property tax increases.

Brownfield sites suppress economic opportunity by deflating property values and discouraging investment
in redevelopment. Also, the City is typically unable to recover lost tax revenues from the sale of
municipally-owned brownfields as the properties are difficult to sell. The City foregoes thousands in tax
revenue from each brownfield site it owns, annually. With an estimated 700 sites, the impact to the City’s
tax base is enormous.

When the City acquires a brownfield site through tax delinquency, the City must clear the land, complete
remediation, and transfer ownership of the property to a developer at a deflated price and/or through tax
abatement as a means of incentivizing redevelopment. If sites cannot be remediated, the City’s ability to
effectively market them for redevelopment is severely limited. Similarly, private owners of brownfield
sites frequently approach the City for assistance in completing environmental remediation, as they often
do not have the resources to complete assessments to attract buyers to redevelop the site. This creates a
perpetual cycle whereby the City cannot attract development outside of the downtown area and the impact
to the tax base is ongoing. This issue is exacerbated at a site like the Seton Leather Company site, where
the location and size of the property make it difficult for a private actor to invest in remediation without
subsidy or a better understanding of the environmental risk involved.

ii. Threats to Sensitive Populations:
1. Health or Welfare of Sensitive Populations

The Target Area has considerable welfare issues that impact livability. According to current real estate
market information, Newark has the highest foreclosure rate in the US: 1 in every 900 homes in Newark
has been subject to foreclosure and 1 in 483 housing units foreclosed as of September 2017. In addition,
nearly 1 in 6 homes in the Target Area are vacant. These foreclosed, abandoned and/or vacant properties
deter job growth (as evidenced by the high unemployment and poverty rate), attract crime, and have
negative impacts on public safety. Newark has the highest incidence of violent crime in NJ. Violent crimes
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reported in Newark triple the state average and more than double the national average. The overall crime
rate in Newark is nearly 15% higher than the national average. The presence of blighted properties, a
condition exacerbated by the presence of contamination, attracts significant quality of life crime, such as
drug distribution and use, gang activity, littering, vandalism, and prostitution.

As was outlined in Newark’s 2020 Sustainability Action Plan, environmental justice has been an issue in
Newark for many years. Newark hosts highways with continuous truck and car traffic, with 1-78, 1-280,
I-95 (the New Jersey Turnpike), and the Garden State Parkway all transecting the City. In addition,
according to Scorecard.org, Essex County is ranked among the worst 10% of all counties in the country
in terms of high lead hazard indicators and emissions of carbon monoxide, nitrogen oxides, and volatile
organics. The international air and sea ports, the region's waste incinerator, and the Passaic Valley Sewage
Treatment Plant are also within a few miles of the Target Area. In response to environmental issues and
injustices, Newark residents have been actively engaged in opposing the location of polluting facilities in
Newark and have won some important victories; however, the preexistence of locally damaging land uses
which transect Newark’s residential neighborhoods creates ongoing cumulative impacts which negatively
affect human health and the environment.

2. Greater Than Normal Incidence of Disease and Adverse Health Conditions

Newark residents are disproportionately affected by the negative health impacts of cumulative sources

and brownfields. Public health impacts include:

e Asthma: According to a report from the Coalition for Healthy Ports, school children in Newark
experience a 27% asthma rate, nearly double the statewide rate. The prevalence of brownfields near
residential neighborhoods and schools contributes to the disproportionate rate of asthma in Newark as
exposure to harmful substances at or near brownfield sites is a major risk factor for asthma, especially
among children and other sensitive populations.

e Lead: According to the NJ Department of Health (NJDOH), Newark has the greatest known burden
of lead-poisoned children in NJ. The City comprised 15% of NJ children under 6 with an elevated
blood lead level during 2014, while accounting for only 3.8% of NJ children in that age group. The
primary sources of lead in Newark are brownfields that comprise 5% of the City’s land area, which
are suspected/known to have lead contamination, as well as the City’s old housing stock, over two-
thirds of which pre-dates the lead-based paint ban in 1978.

e Low Birth Weight: According to NJDOH, Essex County has the highest low birth weight rate in NJ at
9.7% of live births, which is over 20% higher than State and U.S. averages. Low birth weight
disproportionally impacts minorities, which is particularly worrisome in the Target Area that is 99%
minority population. The percentage of low birth weight babies born to white women in Essex County
is 8.6% compared to 14.7% for African-American women. The CDC lists exposure to indoor/outdoor
air pollution and drinking water contaminated with lead as predominant environmental risk factors
that increase a pregnant woman’s chances of having a low birth weight baby.

e Cancer: Essex County residents also suffer from cancer risks 496 times greater than the EPA’s
“acceptable” cancer level of 1 in a million. As concentrations of poverty in Newark are commonly co-
located with brownfield sites, economically disadvantaged residents with the least amount of access
to quality health care, nutrition and recreational facilities are also those most exposed to cancer risk
factors associated with brownfields.

Compounding these health issues is the preponderance of sensitive populations in Newark, which have
comparatively larger populations of children, pregnant women, minority groups and low-income
populations. As reinforced by the data outlined above, these sensitive populations are adversely impacted



by environmental issues and disproportionately affected by brownfields in comparison to non-sensitive
populations and residents of larger geographic areas.

3. Economically Impoverished/Disproportionately Impacted Populations

Newark residents, especially those impacted by poverty, are dually impacted by the negative
socioeconomic and environmental impacts of brownfields, such as those within the Target Area. Residents
of the North Ward find themselves facing low property values, high taxes, negative impacts on welfare,
and increased risk of health conditions related to air, water and soils contaminated by historic operations.
With just under 30% of the Newark resident population below the poverty line, and over 20% of the
population without health insurance?, the population of Newark near these brownfield areas are
disproportionately impacted by the environmental condition of these sites.

b. Community Engagement

I. Community Involvement:

In addition to engaging with many organizations involved in monitoring and overseeing cleanup of the
Passaic River, the City has established strong partnerships with many community-based organizations,
including environmental organizations, local university communities, and economic development
organizations. The following groups will play a role in cleanup implementation:

Partner Name Specific role in the project

Utilized to retain, attract, and grow businesses; enhance small and minority
business capacity; and spur real estate development. They help the City with
management of the brownfields program, and will also ensure there are
developers for these sites.

ICC has played a lead role in realizing many of Newark’s successful
environmental justice initiatives, and will be a key conduit between the City and
the neighborhood both in terms of engaging the community regarding
remediation and reuse, and identifying appropriate training and employment
opportunities.

A volunteer advisory board that is charged with protecting and promoting the
City’s environment. The Commission will provide a bridge between the City
and the environmental community.

GNC promotes environmental stewardship to improve the quality of life in NJ’s
urban communities. They can provide education and outreach support to the
community regarding the Target Area.

New Jersey Institute of Despite no longer being the Region 2 TAB provider, as experts in brownfields,
Technology (NJIT) and [the universities will continue to provide planning studies and technical
Rutgers University assistance as needed.

The organization is extremely active in Newark as part of its Parks for People
program and takes an active role in identifying and revitalizing urban spaces for
neighborhoods. TPL will help the City with outreach for brownfield projects.

Newark Community
Economic Development
Corporation (NCEDC)

Ironbound Community
Corporation (ICC)

Newark Environmental
Commission

Greater Newark
Conservancy (GNC)

Trust for Public Land
Newark Office (TPL)

ii. Incorporating Community Input:
The City of Newark is committed to making information on brownfield projects available to the
community both as a matter of principle and to ensure compliance with public notification requirements.
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In New Jersey, sites are required to identify sensitive populations around the site (such as daycare centers,
schools, or playgrounds), to provide notification regarding the site to all sensitive populations and all
owners and tenants within 200 feet of the site through letters or by posting a sign at the site. Depending
upon the site’s location, such letters or signs are also provided in Spanish and/or Portuguese, as well as
English. In addition, a designated contact person, the Licensed Site Remediation Professional (LSRP),
will be available at public meetings and otherwise to answer questions regarding site activities and
progress. For residents interested in learning more about a site, the City also maintains a document
repository for each site at City Hall, including environmental reports and site planning documents.

3. TASK DESCRIPTIONS, COST ESTIMATES, AND MEASURING PROGRESS

a. Description of Tasks and Activities

The activities will be overseen by the NCEDC as described in the Programmatic Capability section below.

The timeline of key activities over the 5-year grant period is as follows:

e Upon the grant award (summer 2019), the City will review the large inventory of sites that are under
City ownership to identify publicly owned sites in the Target Area. In addition, the City will work
with potential interested developers and neighborhood groups to identify sites within the Target Area.

e Upon site eligibility approval by EPA, the City will issue Request for Proposals (RPFs) for site work.
One petroleum Phase | Environmental Site Assessment (ESA)/Preliminary Assessment (PA) and 2
hazardous substances Phase | ESAs/PAs will be performed, for a total of 3 Phase | ESAs/PAs. The
RFPs are expected to be issued by January 2020, with contractor procurement completed in March,
and work performed from March to July 2020.

e Three Phase Il ESAs/Site Investigations (Sls) for brownfield sites with petroleum and/or hazardous
substances will be performed. Site-specific Quality Assurance Project Plans (QAPP) and Phase 11
Work Plans will also be submitted to EPA for review. The RFPs are expected to be issued by
September 2020, with contractor procurement completed in November, and work performed from
November 2020 to November 2021.

e One site cleanup will be conducted at a Priority Site, with potential cleanups at additional brownfield
sites within the Target Area.

e RFPs for site cleanup planning are expected to be issued by February 2022, with contractor
procurement completed in April, and work performed from May 2022 to August 2023.

e The City will reassess and update the Redevelopment Plan for the Riverfront following the completion
of EPA funded tasks.

e Final programmatic and technical reporting and project coordination will be conducted following the
completion of site cleanup activities, and will culminate in the closure of the EPA grant with final
drawdowns in the summer of 2024.

b. Cost Estimates and Outputs
The project tasks will include the following:

Task 1 — Cooperative Agreement Oversight

To oversee management of the grant, compliance with reporting and procurement requirements, and
timely completion of tasks, the City will engage an environmental consulting firm with experience in the
management of federal grants. The consultant will assist in the development of RFPs, procurement of the
remediation engineering oversight consultant, LSRP and remediation contractor; will work with the
NJDEP and EPA to ensure the requirements are being met; and will perform grant tracking, compliance,
and reporting activities. The outputs from this task will include a number of Assessment, Cleanup and
Redevelopment Exchange System (ACRES) updates completed, a number of quarterly reports submitted,
a number of Minority Business Enterprise (MBE)/Women’s Business Enterprise (WBE) reports
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submitted, a number of financial reports submitted, and grant close out documentation. This task will also
dedicate funds to ensure that the public is aware of the ongoing remediation and has the opportunity to
provide input. This includes implementation of a Community Relations Plan. The City will also make
documents available to the public, and will engage with neighbors and stakeholders regarding the
remediation plans and potential site reuse.

Task 1 Budget - Item Unit Qty. | Unit Cost | Cost Share Total
Grant Management Consultant | Per Year 5 $ 6,000.00 | $ 30,000.00 | $ 30,000.00
Community Engagement Lump Sum| 1 $10,000.00 | $ 10,000.00 | $ 10,000.00

Task 1 Total:[ $ 40,000.00

Task 2 — Phase | and Phase 11 Assessment Activities

Three Phase | ESAs/PAs will be conducted in the Target Area. The City anticipates 1 petroleum-impacted
site and 2 hazardous substances-contaminated sites. Phase 11 ESAs/SIs will be conducted at 3 sites based
on the results of the Phase | ESAs. This will include preparation of QAPPs and Phase Il Work Plans.
Outputs will include 3 Phase | ESA/PA reports and 3 Phase 11 ESA/SI reports.

Task 2 Budget - Item Unit Qty. Unit Cost | Subtotal- Haz Sub| Subtotal- Petroleum Total

Phase | ESA/PA Per Report 3 $ 4,500.00 | $ 9,000.00 | $ 4,500.00 | $ 13,500.00

Phase 11/SI Per Investigation 3 $ 37,500.00 | $ 75,000.00 | $ 37,500.00 | $ 112,500.00
Task 2 Total:| $ 84,000.00 | $ 42,000.00 | $ 126,000.00

Task 3 — Remedial Investigation

Upon completion of Task 2, additional work will be required to fully characterize the areas of concern
(AOCs) identified at a Priority Site and enable the preparation of a Remedial Action Workplan (RAW) to
facilitate the site’s redevelopment. Activities are expected to include preparation of a Remedial
Investigation Workplan (RIW), additional soil and/or groundwater sample collection activities to fully
delineate impacts from former site operations, as well as a vapor investigation pending the presence of
volatile organic compounds in groundwater at concentrations above the NJDEP groundwater screening
levels (GWSL) in proximity of onsite or offsite structures. Ecological Evaluations (EEs) will be required
to determine potential impacts to Environmentally Sensitive Natural Resources (ESNRs). For sites
adjacent to the Passaic River, potential sediment and surface water sampling may be required.

Task 3 Budget - Item Unit Qty. Unit Cost | Subtotal- Haz Sub| Subtotal- Petroleum Total
RIW Lump Sum 1 |$ 10,000.00($ 6,000.00 | $ 4,000.00 [ $ 10,000.00
Soil Investigation Lump Sum 1 $ 30,000.00 | $ 15,000.00 | $ 15,000.00 | $ 30,000.00
Groundwater Investigation Lump Sum 1 |$ 66,000.00]|$ 40,000.00 | $ 26,000.00 | $ 66,000.00
Sediment/Surface Water Sampling | Lump Sum 1 $ 18,000.00 | $ 9,000.00 | $ 9,000.00 | $ 18,000.00
RIR Lump Sum 1 |$ 25000003 15,000.00 | $ 10,000.00 | $ 25,000.00
Task 3 Total:| $ 85,000.00 | $ 64,000.00 | $ 149,000.00

Task 4 — Redevelopment Planning

An Analysis of Brownfield Cleanup Alternatives (ABCA) document will be prepared to assist with vetting
the various remediation alternatives for the site and to solicit community input regarding site use and
remediation considerations. A RAW will be prepared detailing the activities needed to implement the
selected remedial remedy. Bid specifications for soliciting the remediation contractor will be prepared. In
concert with the remediation planning, conceptual designs for the planned site reuse will be prepared and
the City’s Revitalization and Redevelopment plans will be updated to align with site goals, redevelopment
interests and the overall revitalization of the Target Area.




Task 4 Budget - Item Unit Qty. Unit Cost | Subtotal- Haz Sub| Subtotal- Petroleum Total
RAW Lump Sum 1 $ 10,000.00 | $ 5,000.00 | $ 5,000.00 | $ 10,000.00
ABCA Lump Sum 1 |$ 13,000.00]|$ 8,000.00 | $ 5,000.00 | $ 13,000.00
Development of Bid Spec Lump Sum 1 |$ 12,000.00 | $ 6,000.00 | $ 6,000.00 | $ 12,000.00
Contractor Coord/M anagement Lump Sum 1 $ 15,000.00 | $ 8,000.00 | $ 7,000.00 | $ 15,000.00
Updated Revitalization Plan Lump Sum 1 |$ 25000.00]|8$% 15,000.00 | $ 10,000.00 | $ 25,000.00

Task 4 Total:| $ 42,000.00 | $ 33,000.00 | $ 75,000.00

Task 5 — Site Cleanup and Reporting
This task includes funds for oversight, RA, and Remedial Action Reports (RARs). These activities and
deliverables will be supervised and certified by a LSRP. The remediation consultant and LSRP will be
competitively retained in accordance with applicable federal, state and local procurement requirements.
The outputs from this task may include updated QAPPs, RARs, Remedial Action Permits (RAPs), and
Response Action Outcomes (RAOS).

Task 5 Budget - Item Unit Qty. Unit Cost Subtotal- Haz Sub| Subtotal- Petroleum Total
QAPP Lump Sum 1 $ 5,000.00 | $ 3,000.00 | $ 2,000.00 [ $ 5,000.00
Soil Excavation and Disposal Lump Sum 1 $ 185,000.00 | $ 150,000.00 | $ 35,000.00 | $ 185,000.00
Groundwater CEA and LTM, RAPs Lump Sum 1 $ 155,000.00 | $ 140,000.00 | $ 15,000.00 | $ 155,000.00
RAR Lump Sum 1 $ 20,000.00 | $ 16,000.00 | $ 4,000.00 | $ 20,000.00
LSRP Oversight/RAO Lump Sum 1 $ 85,000.00 | $ 80,000.00 | $ 5,000.00 | $ 85,000.00
Task 5 Total:| $ 389,000.00 | $ 61,000.00 | $ 450,000.00
Overall Budget Estimate
Project Tasks
Task 1 Task 2 Task 3 Task 4 Task 5
Budget Categories Agrce:z[r)rlmjent Phase I/l Remedial Redevelopment Site Cleanup Total
Oversight Assessment | Investigation Planning and Reporting
Personnel
Fringe Benefits
2] 1
z T-ravel .
O Equipment
3 Supplies
[a) Contractual $125,000.00 | $ 150,000.00 | $ 75,000.00 | $ 450,000.00 | $800,000.00
Other (include subawards)
(specify type)
Total Direct Costs - Haz Sub® $ 84,000.00 | $ 85,000.00 | $ 42,000.00 [ $ 389,000.00 | $600,000.00
Total Direct Costs - Petroleum® $ 42,000.00 [ $ 64,000.00 | $ 33,000.00 | $ 61,000.00 | $200,000.00
Indirect Costs®
Total Federal Funding $126,000.00 | $ 149,000.00 | $ 75,000.00 | $ 450,000.00 | $800,000.00
Cost Share ($40,000)° $  40,000.00 $ 40,000.00
Total Budget (Total Direct Costs | 4 10 0 | $126,00000 | $ 149,000.00 | $ 75,000.00 | $ 450,000.00 | $ 840,000.00
+ Indirect Costs + Cost Share)

1 Travel to brownfields-related training conferences is an acceptable use of these grant funds.

2EPA defines equipment as items that cost $5,000 or more with a useful life of more than one year. Items costing less than
$5,000 are considered supplies. Generally, equipment is not required for Brownfield Grants.

3 Administrative costs (direct and/or indirect) cannot exceed 5% of the total EPA-requested funds.

4 Applicants must include the required $40,000 cost share in the budget.
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C. Measuring Environmental Results

The City of Newark will track outputs and outcomes by generating site-specific digital and physical files
for each brownfield assessed or cleaned up with EPA funding. NCEDC will maintain these files to ensure
public accountability and transparency of data collection and measurement activities. The digital records
will aggregate data to measure project outputs including, but not limited to, number of sites identified,
number of reports, number of community meetings held, and number of residents attending.

To measure outcomes, the City will monitor the redevelopment of the sites targeted for remediation
planning and coordinate with new owners and/or developers to evaluate the number of jobs created, the
total value of leveraged funding, the total acreage of brownfields redeveloped, the number of affordable
housing units created, and the anticipated number of people impacted by the removal of hazardous
substances and petroleum contamination from brownfield sites. The City will work with its partners,
including higher education and non-profit organizations, to measure and evaluate performance towards
achieving desired outputs and outcomes. Data tracked will be used to complete required reports as per the
negotiated work plan with EPA.

4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE

a. Programmatic Capability

I. Organizational Structure and Experience:

The Brownfields Program is overseen by NCEDC under the direction and oversight of Franklyn Ore,
Senior Vice President, and Julian Diaz Assistant Project Manager of NCEDC’s Real Estate Development.
The NCEDC will assist with strategic planning related to brownfields while overseeing the day-to-day
operation. To expand local capacity to increase the number of brownfields being addressed at any given
time, the City has entered into a contract with an experienced environmental consulting firm (Brinkerhoff
Environmental Services, Inc.) to provide program assistance, technical assistance and grant management.
Through this structure, the City has demonstrated a greatly improved capacity for utilizing grant funding
quickly and effectively, while ensuring that grant requirements are followed, sites are properly addressed,
and the work is done on schedule and within budget. The City has contracts with several environmental
firms with LSRPs that provide technical assistance on an as-needed basis.

ii. Acquiring Additional Resources:

The City recognizes that its future is dependent upon reclaiming its derelict property. As such, staff time
committed to this effort is interspersed throughout the City organization. Significant staff will dedicate
time through the Deputy Mayor’s office, the Engineering Department, the Planning Department, and the
NCEDC. Given prior EPA grant management experience, in-kind contributions are valued at
approximately $67,600 per year, or $336,000 over the 5-year period of the grant.

Newark is committed to take advantage of a strong university community, including NJIT and Rutgers, to
leverage technical assistance on brownfields sites. NJIT and Rutgers have significant in-house brownfields
technical experience.

b. Past Performance and Accomplishments
I. Currently Has or Previously Received an EPA Brownfields Grant

1. Accomplishments
The City of Newark has received multiple EPA brownfields grants. In the past few years, Newark has
successfully drawn down and closed out multiple assessment and cleanup grants, as well as the 2012
Multipurpose Pilot Grant. Three of the City’s successful grants are listed below:
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2014 Cleanup Grant - Lionetti Oil (BF 96282315)

Grant Period of October 1, 2014 to September 30, 2019. Final Grant Closeout Expected Spring 2019.
$121,342 of $240,000 remaining (~$110,000 is committed / contracted and final drawdowns pending).
AST demolition and removal, a limited soil investigation and disposal of 180 tons of contaminated soil
were performed at one site. The site’s remediation has generated interest in a developer for site
redevelopment after the remediation is complete.

2012 Multipurpose Grant - Mount Pleasant (BF 96295412)

Grant Period of October 1, 2012 to June 30, 2018. Final Closeout Report Submitted.

$61,110 of $590,000 remaining upon Final Grant Closeout. Remaining funding not needed, as
supplemental funding was secured.

The Sl and RI for one site were completed in October 2016. Site remediation work including remedial
design development, concrete disposal, vegetation removal and regrading of the site. The site, which is
adjacent to an elementary school, will be redeveloped into a city park using leveraged funds, such as
HDSRF and CDBG, which has already provided $40,000 in funding for the remedial work.

2010 Cleanup Grant - Synfax Site (BF 97222810)

Grant Period of October 1, 2010 to September 30, 2017. Final Closeout Report Submitted.

$45 of $240,000 remaining upon Final Grant Closeout.

Over 350 tons of contaminated construction debris were removed from the site in June 2016. Draft PA,
SIR, RIR, RAW, and RARs for the one site were prepared and will be finalized after site remediation is
completed under a separate funding source. When completed, the site redevelopment will include the
installation of a 7,200-square foot office building, concrete paving, and concrete walkways; and will
generate numerous job opportunities for the site and community.

The City has complied with grant workplan requirements and terms and conditions and is up to date on
required reporting submittals, including timely quarterly reports, MBE-WBE Forms, financial reports, and
ACRES updates.

It should be noted that a change in the City Mayor’s administration in 2014 resulted in the need to
withdraw several RFPs that were issued for remediation work for the active grants. Since the
administrative change, the City has streamlined the contracting process to prevent future project delays.

2. Compliance with Grant Requirements

To date, the City has been compliant with requirements of cooperative agreements. In cases where the
City has not been able to complete work within the timeframe of the applicable cooperative agreement,
steps have been taken to obtain a NCTE. Despite the need for NCTE requests, the City has maintained
compliance with EPA administrative requests including Quarterly Reporting; annual MBE/WBE and FFR
reporting; regular drawdowns, and ACRES submissions. Procedures have been put in place to assure that
funds are drawn down within their existing cooperative agreement period. RFPs or bid documents have
been released and completed with the majority of outstanding funds encumbered.
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CITY OF NEWARK, NEW JERSEY
US ENVIRONMENTAL PROTECTION AGENCY
BROWNFIELDS MULTIPURPOSE GRANT PROPOSAL
THRESHOLD CRITERIA

1. Applicant Eligibility

The grant applicant is the City of Newark, New Jersey (“City”). The City is an eligible grant
applicant as it is a general-purpose unit of a “Local Government” as defined under 2 CFR 200.64
and presented in Section I11.A. of the Guidelines for Brownfields Multipurpose Grants.

2. Community Involvement

Newark has many active community groups engaged in redevelopment and environmental issues
on a daily basis. The City is committed to providing open, transparent forums for community input
and involvement with the brownfield projects included in this grant. Brownfield project updates
will be provided at neighborhood meetings held by these organizations. Newark has an active
Environmental Commission that holds monthly meetings open to the public which regularly attract
interested citizens. Meetings are announced in advance in the local Star-Ledger newspaper. The
City will use both neighborhood and Environmental Commission meetings to ensure residents are
kept informed of brownfields projects funded through this Environmental Protection Agency
(EPA) grant.

Outreach mechanisms started by prior administrations have continued under the current
administration of Ras Baraka, Mayor (“Baraka Administration”). Such mechanisms include a
publicly accessible schedule; postings on the City website; and the new Model Neighborhood
Initiative, which facilitates communication through neighborhood focus groups and reaches
directly into the communities targeted by this grant proposal.

Since over 45% of Newark residents speak a language other than English, primarily Portuguese
and Spanish, local officials routinely provide meeting announcements in these languages and assist
residents who require translations. Should communication barriers arise, the City will make every
effort to accommodate those members of the community so they can understand and participate in
the redevelopment planning.

3. Target Area

The Target Area is defined as the North Ward of Newark Riverfront (“Riverfront”) centered
around a heavily industrialized area along Riverside Avenue. The Target Area encompasses
approximately 1,250 acres bounded by the Passaic River to the east, Clifton Avenue to the west,
the Newark-Bellville border to the north, and Central Avenue to the south. The Target Area
extends along 3 miles of Passaic River waterfront.

The Target Area was historically used by active commercial and industrial businesses operating
along the Passaic River, including oil refineries and transportation hubs, petroleum bulk storage,
fueling stations, and various other manufacturing operations. The Target Area consists of at least
50 City-owned industrial, commercial and residential properties, many of which are now blighted,
vacant and/or abandoned, many with either empty lots or dilapidated structures. These properties



were mainly acquired by the City through tax lien foreclosure; the former operators and owners
have left the sites with unknown environmental conditions.

Despite the conditions of the Target Area, the City has seen growing awareness from the local
community and prospective developers interested in the revitalization and redevelopment of
properties at or near the Riverfront.

4, Affirmation of Brownfield Site Ownership

Two Priority Sites have been identified within the Target Area: the former Seton Leather
Company, located at 849 Broadway Street, Newark, New Jersey (Block 771, Lot 11; Block 772,
Lots 31, 32, 34, 38, and 41; and Block 822, Lots 18-20, 29, and 30); and Q Petroleum Incorporated,
located at 77-101 Riverside Avenue, Newark, New Jersey (Block 674, Lots 3, 4, and 5). Both sites
are owned by the City of Newark. The City of Newark obtained ownership of the majority of the
Former Seton Company property on November 30, 2017, and Q Petroleum on February 19, 2015,
as part of tax lien foreclosures. The type of ownership is fee simple. An additional 50 City-owned
sites are located within the Target Area, acquired under similar circumstances.

The sites meet the definition of a brownfield presented in CERCLA 101(39) as “...real property,
the expansion, redevelopment, or reuse of which may be complicated by the presence or potential
presence of hazardous substances, pollutants, contaminants, petroleum or petroleum products...”
and the sites are not currently, nor have ever been, listed or proposed for listing on the National
Priorities List; subject to unilateral administrative orders, court orders, administrative orders on
consent, or judicial consent decrees issued to or entered into by parties under CERCLA; or subject
to the jurisdiction, custody or control of the United States government.

5. Required Cost Share

The City will dedicate resources committed to the administrative management of the grant,
including significant staff time through the Deputy Mayor’s office, the Engineering Department,
the Planning Department, the Newark Community Economic Development Corporation
(NCEDC), and the Department of Economic and Housing Development. Given prior EPA grant
management experience, in-kind contributions are valued at approximately $67,600 per year, or
$336,000 over the 5-year period of the grant.

Additionally, the City will retain the services of an environmental consulting firm to assist with
financial and performance reporting as part of programmatic costs beyond the 5% administrative
cost limitation.

The City of Newark is not requesting a hardship waiver.
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Expiration Date: 12/31/2019
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* 1. Type of Submission: * 2. Type of Application: * If Revision, select appropriate letter(s):
[ ] Preapplication X] New |
[X] Application [] Continuation * Other (Specify):

[ ] changed/Corrected Application | [ ] Revision | |

* 3. Date Received: 4. Applicant Identifier:
01/30/2019 | | |

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

State Use Only:

6. Date Received by State: |:| 7. State Application Identifier: | |

8. APPLICANT INFORMATION:

*a. Legal Name: |City of Newark, New Jersey |

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:
22-6064128 | ||0s42929800000

d. Address:

* Streetl: |920 Broad Street |

Street2: | |

* City: |NewarK |

County/Parish: |Essex |

* State: | NJ: New Jersey |

Province: | |

* Country: | USA: UNITED STATES

* Zip / Postal Code: |07102—2660 |

e. Organizational Unit:

Department Name: Division Name:

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: fur | *FirstName:  [Julian |

Middle Name: | |

* Last Name: |Diaz |

Suffix: | |

Title: |Assistant Project Manager

Organizational Affiliation:

|Newark Community Economic Development Corporation |

* Telephone Number: (973-273-1040 Fax Number: |

* Email: de iaz@newarkcedc.org |
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* 9. Type of Applicant 1: Select Applicant Type:

C: City or Township Government |

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

|Environmental Protection Agency

11. Catalog of Federal Domestic Assistance Number:

l66.818

CFDA Title:

Brownfields Assessment and Cleanup Cooperative Agreements

*12. Funding Opportunity Number:

EPA-OLEM-OBLR-18-08

* Title:
FY19 GUIDELINES FOR BROWNFIELDS MULTIPURPOSE (MP) GRANTS

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

| ‘ Add Attachment | | Delete Attachment H View Attachment

*15. Descriptive Title of Applicant's Project:

FY19 Brownfields Multipurpose Grant for City of Newark, New Jersey

Attach supporting documents as specified in agency instructions.

Add Attachments | ‘ Delete Attachments | ‘ View Attachments

Tracking Number:GRANT12776728 Funding Opportunity Number:EPA-OLEM-OBLR-18-08 Received Date:Jan 30, 2019 03:58:48 PM EST



Application for Federal Assistance SF-424

16. Congressional Districts Of:

* a. Applicant * b. Program/Project

Attach an additional list of Program/Project Congressional Districts if needed.

| ‘ Add Attachment | ’ Delete Attachment H View Attachment |

17. Proposed Project:

* a. Start Date:  |08/01/2019 *b. End Date: [08/01/2024

18. Estimated Funding ($):

* a, Federal | 800,000 .OO|
*b. Applicant | 0 .00|
* c. State | 0 .00|
*d. Local | 0.00|
* e. Other | 0 .00|
*f. Program Income | 0.00|
*g. TOTAL | 800,000.00]

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

|:| a. This application was made available to the State under the Executive Order 12372 Process for review on |:|
|:| b. Program is subject to E.O. 12372 but has not been selected by the State for review.

|Z| c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)
[]Yes X] No

If "Yes", provide explanation and attach

| | ‘ Add Attachment | ’ Delete Attachment | ‘ View Attachment

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to
comply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

X ** | AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: |Mr_ | * First Name: |Ju| ian |

Middle Name: | |

* Last Name: |Diaz |

Suffix: | |
* Title: |Assistant Project Manager |
* Telephone Number: |973_273_1040 | Fax Number: |

* Email: |jd iaz@newarcedc.org |

* Signature of Authorized Representative: Julian A Diaz

* Date Signed: |01/30/2019 |

Tracking Number:GRANT12776728 Funding Opportunity Number:EPA-OLEM-OBLR-18-08 Received Date:Jan 30, 2019 03:58:48 PM EST
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